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DVHA and VITL are Meeting Their Legislative Obligations

•Act 187 (H.901): Progress Update

•HIE Plan: Next Steps 
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Act 187 of 2018 Requirements are on Track

❑A Work Plan with timelines and objectives to assist the General Assembly in evaluating the success or failure 
of DVHA and VITL’s work Due: May 1, 2018

❑Written Progress Updates from DVHA and VITL to the General Assembly and the GMCB on implementing the 
recommendations from the Act 73 evaluation report Due: By May 1, July 1, September 1, November 1, 2018, 
January 1, 2019

❑A Contingency Plan triggered if DVHA and VITL are unable to implement the recommendations from report 
Due:  September 1, 2018

❑A Third-Party Evaluation of DVHA’s and VITL’s progress toward implementing the recommendations from the 
report Due: October 15, 2018

❑Submission of the Health Information Technology Plan to the GMCB Due: November 1 (annually) 

❑A recommendation on Vermont’s consent policy Due: January 15, 2019

❑A recommendation on how to improve the utility and interoperability of EHRs and HIE Due: January 15, 2019
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Specific Progress Since our Last Update

• Capitol Health Associates completed the HIE Contingency Plan called for in Act 187 

• HealthTech Solutions completed the third-party evaluation called for in Act 187 

• In September, DVHA kicked-off an HIE Plan Roadshow to engage stakeholders in the 
HIE planning process and build awareness of the proposed HIE Governance Model 

• The HIE Steering Committee is finalizing the state-wide HIE strategic plan, which will 
be delivered to the GMCB on November 1 

• DVHA and VITL are currently negotiating a calendar year 2019 contract
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The Third Party Evaluation is Complete 

Act 187 of 2018

By October 15, DVHA will provide the legislature and the GMCB with “the results of an 
evaluation, which shall be conducted by an independent entity with expertise in health 
information technology, of the work plan, the contingency plan, and the Department’s 
and VITL’s progress toward implementing the recommendations in the Act 73 report.” 
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Evaluator Found that HIE Work is Either Complete or Making Progress
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Act 73 Evaluation Report Recommendations

Making Satisfactory Progress Complete Complete But Additional Consideration Required

Of the 23 
Recommendations, 
12 were completed 
and 11 are making 
sufficient progress. 



The HIE Steering Committee Continues to Refine HIE Plan Goals 

• Guiding Principles:

• Give policy makers and regulators a document that illustrates 
the path forward for strategic vision and accountability 

• Demystify health information exchange by clearly 
articulating where we’ve been, the current state, and where 
we’re going 

• Target the needs of the people using the health system (not 
solely the technology) 

• Emphasize the interdependent component parts required to 
achieve success – Technology, Financing, Policy/Process and 
Governance 

• Focus on achievable progress in clear alignment with desired 
outcomes 
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HIE Plan: Next Steps 
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Questions? 
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